[ 18- JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 55

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 3 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 78 158,915

WOSOBA-LEROY (U0342) 406 444-1280 620 County: MINERAL KM 02/19/08 $] 894,694 $ 897,345 $ 150,990 | 100% 105%  53% 17.8 %
Claim Status: .089 MI

NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [ [E]  04/09/07 $ 2318116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103

5969 145 000 03107 [ gwm 111907 $ 2318116 45 3 154,062

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM TBD $[ 2434317$ 2,699,996 $ 257,103 | 90% 60%  73% 6.3 %
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,184,825

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $[ 6,573,088 $ 6,710,328 $ 1044029 | 98% 113%  15% 18 %
Claim Status: M

STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 402,745 25

IDAHO LINE - EAST SEAL & COVER [ ¢ TBD [ 435281$ 0 0o 3 45223

6197 114 000 04208 M TBD $ 402,745 25 $ 6,736

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM TBD s 0s 0 $ 0| 0% 15% N/A N/A
Claim Status: M

STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 256,723 25

NOXON - E & W SEAL & COVER TBD $[ 275597 $ 0 0o $ 28,802

6198 116 000 04208 ] TBD $ 256,723 25 $ 4,545

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD sf. 0s 0 $ 0| 0% 16% NIA N/A
Claim Status: M

Contract Totals for: || 04208 | s__ososes [

$[ 710,873 | $] q | q 9 74,025
Proj. Count: $[ 659468 [ 25 8 11,281
$| g $| 659,468 $| 74,025 | Qw| 15% dwn] 0 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS PJ 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM TBD $[ 201,186 $ 0 0o 3 19,279
6199 118 000 06208 ENT MARKINGS ] TBD $ 171,663 30 $ 12,267
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD s 93653 $ 0 0| 55% 64% NA 131 %
Claim Status: mI
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM TBD $[ 594,458 $ 0 0o $ 59,133
6200 011 000 06208 ENT MARKINGS mi TBD $ 526,889 30 8 26,571
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD $[ 209,881 $ 0 0| 40% 45% NA 127 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 8 38,838
$| 303,534 $| 698,552 $| 78,412 | 43%[ 50% 0%| 12.8 %
NH 1-1(68)27 AlS CONSTRUCTION COMPANY P[ooooL | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 288,023
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM  TBD s 737,004 $ 913,740 292,397 | 81% 99% 105% 39.1 %
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [ ] o2/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $] 216,340 $ 0 0o 3 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 141,331
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ ]km TBD $[ 216,766 $ 225,000 160,000 | 96% 88% 105% 65.2 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ o
$[ 1,205,480 | $| g | q 3 149,820
Proj. Count: $[ 855550 [ 100 8| 429354
$| 953,770 $|  1,138,74Q $| 452,397) | 84%| 95%| 105%| 45 4y
HSIP 0002(760) OMO CONSTRUCTION INC [ | 121707 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] 03/27/08 $[ 270646 $ 0 0o $ 18,389
5359 760 000 10C07 [ ]Iwm  0505/08 $ 229,865 25 8 47,166
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD $[ 218100 $ 0 0| 95% 256%  68% 21.6 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s_10s6815d | 440
[ 11,292,409 3| 507,010 [ 19 1,170,488
Proj. Count: Project Mgr. Total Length: MI $[ 11465160 [ 459 $[ 2,024,441
KM $[ 11,377,503 $| 13,034,294 $| 2,075,345 | 87%[ 98%|  48%[ 17.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ Fm TBD $ 518,211 45 % 146,498
140 County: RAVALLI KM TBD $] 542,639 $ 627,584 $ 163,172 | 86% 90%  84% 27 %
Claim Status: M
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/09/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 532,374
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 8418516 $ 0 0| 53% 50% 45% 63 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, TBD $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 264,680
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[_ 3,608,570 $ 0 0| 31% 26% 37% 73 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s_2n.ri6034 [ 365
[ 28,246,796 $| g | q 9 2,141,114
Proj. Count: Project Mgr. Total Length: MI $[ 27.746038 [ 385 9 943,552
KM $[ 12,569,721 $| 27,855,411 $| 2,246,117 | 49%| 42%| 46%| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133

1436 009 000 01906 NING WALLS M TBD $ 10,203,559 233 830,353

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 9973350 $ 10,810,000 855264 | 92% 97%  91% 83 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 65,378

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,133,698 $ 0 0| 67% 38% 8% 58 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,225,002

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,459,367 $ 0 0| 102% 68% NIA 6.6 %
Claim Status: 36.8 M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 346,609

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5091915 $ 0 0| 9% 67% NA 68 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P|ooool | [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 MI TBD $ 1,483,853 75 54,792

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1372,033 $ 0 0| 92% 41% 48% 4 %
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 55

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ iwm TBD $ 32,060 B8 3,128
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD [ 29629 $ 0 $ 0| 92% 109%  48% 10.6 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 57,920
$[ 1,401,661 $| 1,515,913 $| 136,128/ | 92%| 43%| 48%[ 4.1 Y
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER mi TBD $ 223,094 0o $ 14,802
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD $[ 177,808 $ 0 $ 0| 8% 66% NA 83 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER mi TBD $ 976,025 0o $ 42,939
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $ 726279 % 0 $ 0| 74% 39% N/A 5.9 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g g 131,856
Proj. Count: ${ 1199119 [ 38| 57,741
$| 904,087 $| 1,199,119 $| 131,856 | 759%[ 44% 0% 6.4 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,810,757 264 $ 1,243,935
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 68% NA 66 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 111,833
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 64% NA 65 %
Claim Status: 28 MI
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,355,768
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 6% d%[ 6.6 Y%
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_5.760.980 |60
[ 53,546,955 $| 1438579 | 51 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 602285523 [ 1,031 4,040,858
KM $[ 58,953,800 $| 59,854,385 $| 5733599 | 98%| 70%| 49%| 6.9%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 119,532
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 1,497,698 $ 0 0| 17% 10% N/A 8 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 55
| CONSTRUCTI ON_REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL [ ] 05/01/06 $[ 283537 % 0 0o % 21,400
4770 757 000 14A05 [ 1™ 062406 $ 211,000 60 $ 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM  04/25/07 $[ 227567 $ 227,567 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Iwm
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $ 116,000 $ 0 0o $ 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 S 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $ 87560 $ 97,104 1,689 | 90% 100%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ 296440 |60
$[ 399,537 | 9] da [ d 9 29,944
Proj. Count: $[ 206440 [ 60 8| 26,116
$| 315,127 $| 324,671 $| 25,689 | 97%| 102%| 55%]| 8.3 %
BR 24-1(62)0 FRONTIER-WEST LLC P[ 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D 10/02/07 $[ 7,098,000 $ 0 0o % 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT [ gm TBD $ 7,098,000 0o 3 264,022
221 County: MISSOULA KM  TBD $[ 4,370,641 $ 0 0| 62% 31% N/A 6 %
Claim Status: [ gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . S| 15904069 [ 69
[ 15,383,959 $| g | g 9 2,037,448
P T Project Mgr. Total Length: MI $[ 15,994,064 | 60 $ 409,670
KM $[ 6,183,466 $| 16,022,297 $| 2,033,193 | 39%| 20%| 59%| 6.6%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429972 $ 284,872 10 236,120
4691 005 000 04106 ] TBD $ 2,643,078 70 380,098
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2495822 $ 2970455 356,455 | 84% 107% 107% 15.2 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] oa/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0 371,079
5968 112 000 04307 [ Im TBD $ 3,333,772 % $ 172,005
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/ [ | KM  TBD $[ 2,568,627 $ 0 $ 0| 77% 46%  88% 67 %
Claim Status: [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $[ 928885 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,686
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $]  1123351$ 1,105,888 157,315 | 102% 58% N/A 8.2 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm  11/22/05 $ 2,874,579 120 697,635
510 County: MISSOULA [ ]km  TBD $[ 2,994,285 $ 3,135,400 630,000 | 95% 111% N/A  23.3 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s__sesroo8 [ 129
$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 $[ 789321
$[  4117,636 $| 4,241,288 $| 787,315 | 97%[ 100/%| d%[ 19.2 %9
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1700090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER TBD $[ 428,006 $ 0 0 42,969
6191 117 000 12108 M TBD $ 383,010 25 24,786
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD s 52468 $ 666,775 120,020 | 8% 21%  40% 47.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER TBD ${ 510413 $ 0 0 48,782
6192 099 000 12108 ] TBD $ 434,378 25 17,867
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD s 6750$ 0 0| 2% 37%  40% 264.7%
Claim Status: MI
Contract Totals for : ‘ ‘ 12108 ‘ S
$[ 938,419 | $] q | q 9 91,751
Proj. Count: s 817388 [ 29 3 42,653
$| 59,218 $[ 1,101,153 $| 168,802 5%[ 29%] 4d%] 72 4
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | Sl MOsEE] [P
$[ 11,068,101 $| 345731 [ 1§ $ 1,161,899
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 10,713,008 [ 310 9| 1,384,077
KM $[ 9,241,303 $| 11,646,668 $| 1,683,651 | 79%| 82w|[ 53w 15%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [[E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1,088,919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220§ 896,543
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 82% 8% 8.1 %
Claim Status: M
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL, WILDLIFE CROSSI MI TBD $ 25,447,802 315  $ 1,397,227
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 21,847,069 $ 0 0| 8% 69% NA 64 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P 00005 [ [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,108 $ 1,063,436 36 767,210
1744 142 000 03905 [ gMm  0521/08 $ 8,038,069 196 717,600
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkm TBD $[_ 8,309,049 $ 0 0| 119% 94%  96% 86 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ d 02/02/05 $[ 14,210828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG LIGHTING,SIGNALS, DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,399,363
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM  TBD $[ 16,487,189 $ 15,827,795 1419270 | 104% 99% NA 85 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S| 00354 [ [E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ 9 TBD s 164049 $ 0 0 13,095
6202 018 000 05208 MI TBD $ 145,831 20 22
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM TBD s ds 0 0 0% 0% N/A N/A
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $[ 13704852 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14,728,099 $ 11,258,667 1,643,899 | 131% 61% NI/A 6.8 %
Claim Status: V]
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 7208401 | 749
[ 77,210,771 3| 3,023,648 | 3§ 9 6,570,819
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 76,007,664 [ 781 5,417,797
KM $[ 72,476,810 $| 70,543,915 $| 6,968,217 | 103%| 78%| 28%| 7.5%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: S Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo00s [ [E]  10/19/07 $ 437,797 0
INT IMPRYV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $[ 413,569 $ 0 0o $ 58,972
6541 004 000 04B07 [ dm TBD $ 437,797 o 3 47,376
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkvM TBD $[ 332,215 $ 0 0| 76% 8% NA 143 %
Claim Status: M
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x| 15001 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078547 $ 0 0o $ 973,570
4229 047 000 09C07 [ am TBD $ 8673228 240 $ 213,098
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[ 1,281,843 $ PENDING $ PENDING 5% 22% 6% 16.6 %
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | . s___o.11029 [ 240
[ 8492111 §| g | q 9 1,032,542
RIOJCOUNT: Project Mgr. Total Length: I $| 0,111,028 [ 240 9| 260,474
[ dw $[ 1,614,058 $| 9,111,025 $| 1,032,542 | 18%[ 25%]| 8% [ 16.1%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 293-3131 | Cell Phone: Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P oooo1 [ [E]  02/05/07 $ 5,379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 178 447,341
1027 080 000 02107 MI TBD $ 5945883 157§ 765,261
STUDT-MARK (U8724) 406 4449191 140 County: LINCOLN KM TBD $[ 5814167 $ 6,778,873 $ 740,000 | 86% 103%  90% 13.2 %
Claim Status: M
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: Email: dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 130,239

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[_ 1,066,821 $ 0 0| 89% 109% 103% 122 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 941,114

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,083,402 $ 12,946,905 1,172,909 | 86% 80% 107% 85 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ Iwm TBD $ 1,631,312 170 189,892

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 84%  89% 12 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2,115,276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30

COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $ 1,038430% - 7586 0 85,881

5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,065,922 30 77,084

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm

Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | R z} leiz;‘j } 502} R —

Rroj- Count: Project Mgr. Total Length: M $[ 16,719,879 [ 503 9 1,469,940

KM $[ 16,756,787 $| 18,971,977 $| 1,866,772 | 88%| 79%[ 98%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180

VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[_ 15,603,255 $ 830,547 1 1,726,981

1744 120 000 01B05 E.WETLAND MI 10/24/07 $ 18,100,354 181 1,057,672

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,106,070 $ 18,378,023 1,288,000 | 99% 8% NA 58 %
Claim Status: M

NH 7-2(49)83 JT L GROUP INC - MISSOULA P] 00007 | [E]  10/05/07 $ 3712253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $[ 4,386,319 $ 0 0 371,225

5984 049 000 02907 MI TBD $ 3,712,253 70 183,779

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[ 2532,018 $ 0 0| 68% 50%  49% 7.3 %
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] o4/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS [ ] 08/04/07 s 738667 $ 0 0 44,092

5962 107 000 05207 [ ]wm 101307 $ 496,936 25 62,409

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI [ [ KM  05/27/08 $ 476179 $ 0 0| 96% 142% 100% 13.1 %
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 | [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $] 2973320 % - 33235 0 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 El) 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $  2187913$ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: MI

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S 00348 | [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $[ 86,066 $ 0 0 11,722

5597 008 000 09307 [ dm TBD $ 88,075 40 26,692

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkvM TBD s 14685 97,684 28,328 | 15% 94%  45% 181.8%
Claim Status: MI

STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 12117/07 $ 2,997,640 60

CONDON-N&S COLD MILLING,PMS OVERLAY,PAVEM [ ] TBD $[ 3220189 $ 0 0 302,837

5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 27,871

SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ Jxm TBD $[ 505360 $ 0 0| 17% 9%  32% 55 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL-08 | [ MONTANA

DEPARTMENT OF TRANSPORTATI ON |

Page 14 of 55

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 181 | SULLIVAN, SHEILA | . S 26891390 | 465

[ 27,007,811 3 797,312 | 1 3 2,642,991
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 27688704 [ 466 $ 1553782

KM $[ 23,822,220 $| 27,870,449 $| 2,231,108 | 83%[ 70%[ 40%| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 254,720,911 [ 4,250
$[ 256,493,893 3| 6,899,056 | 142 $| 24,628,574
$| 261,619,969 [ 4,392 $[ 18,269,852
$[ 218,809,925 $| 261,689,294 $[ 26,610,544 | 84% | 69%[ 49%| 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0

FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $] 265937 $ 0 0o $ 23,969

4260 096 001 01208 ] TBD $ 237,257 0 14,400

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD s 1414478 0 0| 60% 60% NA 102 %
Claim Status: M

STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45

MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0 83,475

4551 003 000 01607 mi TBD $ 761,535 45 68,203

OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[_ 756,500 $ 903,054 92582 | 84% T74%  93% 9 %
Claim Status: M

IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120

ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0 447,980

4296 048 000 07207 [ dm TBD $ 2,692,754 120 487,774

MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm  TBD $[ 2,617,113 $ 0 0| 97% 109%  98% 18.6 %
Claim Status: M

IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120

OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0 453,794

3611 046 000 09402 [ ™ 08/25/03 $ 5,803,309 120 432,490

TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $] 5888740 % 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm

STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120

JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${ 380579% - 3176 0o $ 24,742

4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 8 19,773

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $] 318633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M

Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129

$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT | | 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST  GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 834,380 20 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1025007 $ 7,558,765 180 929,267
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[_ 7,272,198 $ 7,757,040 930,845 | 94% 100% 123% 12.8 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | AL EsRire] [ 2]
$[ 16,939,858 $| 962,002 [ 20 9 1,706,399
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 17,359,720 [ 465 9 1,951,907
KM $[ 16,994,630 $|  17,921,13¢ $| 2,011,588 | 99%| 97%[ 111%[ 11.5%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [ [E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 161,569
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2838891 $ 3110153 155,508 | 91% 104%  72% 57 %
Claim Status: MI
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | ] os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,419 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 105,579
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ kM  TBD $[ 963896 $ 1,115,000 111,500 | 86% 95%  98% 11 %
Claim Status: [ Im
STPS 282-1(4)0 HOLLOW CONTRACTING INC S| 00282 [ [E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ ¢ 06/28/07 $]  1,495844 $ 0 0 141,927
4472 004 000 10207 23 MI TBD $ 1,279,658 60 270,559
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM TBD $[ 1,370,185 $ 1,576,000 270,000 | 87% 100% 148% 19.7 %
Claim Status: 23 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: ‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . s 4s0061d | 20§
[ 5601,895 3| q | o 9 542,771
Proj. Count: Project Mgr. Total Length: Mi 3| 4,899,810 | 205 $ 537,707
KM $[ 5172,972 $| 5,801,153 $| 537,008 | 89%| 100%| 102% | 10.4%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood @mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P 00050 [ [E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $] 847,664 $ 0 0o 3 59,135
5519 030 000 02108 | 4698 MI TBD $ 657,053 0o 3 5,628
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $ 6571$ 0 0 1% 10% N/A 856 %
Claim Status: MI
NH 50-1(25)4 H K CONTRACTORS INC P 00050 [ [E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o $ 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ M  10/25/07 $ 1,293,040 90 $ 127,622
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1424719 1489319 142,234 | 96% 90% 121% 9 %
Claim Status: M
NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 [ [E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 768147 $ 0 0 $ 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 0 3 96,621
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $[ 1,003753 $ 1,123,765 108,449 | 89% 89% 121% 9.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 04206 ‘ 221894 |99
$[ 1,783,973 | 9| da [ d 9 250,683
Proj. Count: $[ 2278940 [ 90 8] 224,243
$[ 2428472 $[ 2,613,084 $| 250,683 | 93%[ 89%[ 121%[ 9.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 86-1(36)21 OMO CONSTRUCTION INC P[ooosé [ [E]  12/17/07 $ 11,184 10
SF069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA TBD $[ 14124 $ 0 0o $ 1,884
6057 036 000 05C07 RY 86 [ Fm TBD $ 11,184 10 $ 5,172
PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD sf. 0s 0 0| 0% 275%  50% N/A
Claim Status: M
STPU 7409(2) AM WELLES INC U] 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 % 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $] 1,180,239 $ 1,172,212 168,475 | 101% 105%  95% 15 %
Claim Status: M
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ o 01/08/07 $] 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 mi TBD $ 2,983,058 169 453,480
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK .306] KM TBD $[ 2,996,179 $ 3,196,303 417,362 | 94% 109%  98% 15.1 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 % - 24,991 0o % 535,560
4800 052 000 24106 RIDGE REVISE M TBD $ 6,669,517 100 327,524
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 5,777,867 $ 7,424,880 593,990 | 78% 55% < 92% 5.7 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . S__13680279 [ 439
[ 12,377,427 9| 111,083 [ 17 1,323,715
Proj. Count: Project Mgr. Total Length: MI $[ 13800357 [ 447 $[  1,193544
KM $[ 12,389,324 $| 15,074,714 $| 1,491,529 | 82%| 80%[ 100%| 9.6%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC [ ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI ] 04/11/08 $] 2757194 $ 0 0 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 134,121
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD s 1111324 $ 0 0| 39% 34% 3% 12.1%
Claim Status: [ Iwm
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M] 03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ ]wm  o8r207 $ 9,550,332 218 1,313,259
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jxm TBD $[ 9541151 $ 9,766,912 1234270 | 98% 106%  99% 13.8 %
Claim Status: [ Im
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $] 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 183,010
PETERSON-ROY (U1791) 406 444-9252 410 County: [ ]km  TBD $[ 1,985,409 $ 0 0| 94% 52%  91% 9.2 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 110 303,851
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 1,996,329 $ 2,202,510 324671 | 91% 94%  91% 152 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03407 ‘ s__4076009 [ 119
$[ 3,550,244 | $| g | q 3 675,839
Proj. Count: $[ 4076039 [ 110 $[ 486,861
$[ 3,981,738 $| 4,313,339 $| 675,839 | 92%| 72%[ 91w 12.2 4
NH 11-1(49)43 BIG SKY ASPHALT INC Pl 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $] 608927 $ 0 0 76,369
4799 049 000 09407 & COVER 504 Ml 11/13/07 $ 588,834 30 69,482
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM TBD $[ 612353 $ 0 0| 104% 91% 100% 11.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ s_tes2007q [ 450
$[ 16,587,548 $| 220636 [ 18 $ 1,987,451
Rroj- Count: Project Mgr. Total Length: M $[ 17,040,708 [ 508 | 2,003,723
KM $[ 15,246,566 $| 17,494,585 $| 2,382,048 | 87%| 84w 69%| 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ M  0804/03 $ 3,432,849 194 564,012
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 100% 105% 16.5 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,253
140 County: LEWIS & CLARK KM  07/18/05 $] 2213272 $ PENDING $ PENDING | 120% 185% 144% 154 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3995495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4280188 $ 614,197 VAR 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 61 $ 820,091
130 County: LEWIS & CLARK KM  07/18/05 $] 4972971 $ PENDING $ PENDING | 124% 205% 111% 165 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_Sedo50q [ 12
$[ 6,374,477 | $| 901,450 [ 4§  §] 584,359
Proj. Count: $[ 6745046 | 169 8| 1,161,344
$[ 7,186,243 $[ 5,843,596 $| 584,359 | 123%| 199%[ 108%][ 16.2 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s 8907274 [ 309
[ 10,023,081 $| 1,180,620 | 59 899,727
P T Project Mgr. Total Length: MI $[ 10177899 [ 359 $[ 1725358
KM $[ 10,606,877 $| 9,325,338 $| 1,149,359 | 114%| 150%[ 107%| 16.3%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75

2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR ] 04/30/07 $] 667,429 $ 101,729 14 76,512

4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm 100907 $ 866,836 89 151,110

PETERSON-ROY (U1791) 406 444-9252 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 866,896 $ 959,146 153,464 | 90% 98%  99% 17.4 %
Claim Status: [ Iwm

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA ~ WETLAND DEVELOPMENT & OTHER IM ] 11/07/07 ${ 85870 % 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Im TBD $ 78,595 0 47,129

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jxm TBD $[ 63555 $ 0 0| 81% 356% NA 742 %
Claim Status: [ Im

SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S[ 00324 [[E]  02/04/08 $ 617,875 0

HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ g TBD s 677741 $ 0 0 83,227

5961 007 000 06108 MI TBD $ 617,875 0 4,909

OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD ${  6179% 0 0 1% 6% NA 794 %
Claim Status: M

BR 9001(50) EDWARD T COPPS CONSTRUCTION x] 01115 [ [E] ~ 04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 7 07/09/07 $] 463,987 $ 0 0 56,676

4791 050 000 06307 [ dwm  11/28/07 $ 425,842 80 146,876

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkv TBD $] 445459 $ 508,485 152,000 | 88% 97%  99% 33 %
Claim Status: [ Iwm

STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 | [E]  03/10/08 $ 863,821 45

TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS TBD $] 858393 $ 0 0 116,357

4802 040 000 10208 [ gm TBD $ 863,821 45 150,249

DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD s 795153 $ 0 0| 92% 129%  84% 18.9 %
Claim Status: M

STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [ [E]  03/06/06 $ 741,415 45

ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808877 $ 114,335 7 66,727

5518 044 000 14206 Ml 09/12/07 $ 855,750 52 135,872

OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM  02/19/08 $ 774153 $ 840,640 126,097 | 92% 108% 192% 17.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : | | 212 | [HANCOCK DALE | . S| 3492659 | 249
[ 3562288 3 216,064 [ 21 412,732
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 3,708,719 | 266 636,145
KM $[ 2,951,395 $| 3,868,562 $| 644,378 | 76%| 99%[ 115%| 21.6%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: | 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 [ 9™ 0972807 $ 111,248 3B 8 18,211
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON KM 02/11/08 $] 106,248 $ 123,385 $ 19,637 | 86% 93%  91% 17.1 %
Claim Status: M
HSIP 69-1(26)11 AM WELLES INC P[ 00069 [ [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0 107,578
5378 026 000 04507 ENT MARKING M TBD $ 1,075,778 75 179,545
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $[ 1,020789 $ 1,193,145 170,466 | 86% 105%  76% 17.6 %
Claim Status: MI
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $] 1,224779 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES 394 Ml 08/20/07 $ 1,373,720 90 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $] 1,458,386 $ 1,505,253 165578 | 97% 93%  82% 105 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s__2560744 [ 200
[ 2,639,360 3| g | q 9 274,632
Proj. Count: Project Mgr. Total Length: M $| 2,560,746 [ 200 350,982
KM $[ 2,585,419 $| 2,821,783 $| 355,681 | 92w| 99%| 82w | 13.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 5,374,551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 237,402 4 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, ] TBD $  5611,953 164 841,283
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5854738 $ 6,390,000 766,800 | 92% 110%  89% 14.4 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE MI TBD $ 494,069 160 91,640
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 398377 $ 483,247 72487 | 82% 126%  91% 23 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__sSseecd | 169
$] 6,756,652 | $| 237403 [ 4 9 586,862
Proj. Count: $[ 6106027 [ 164 8] 932,923
$[ 6,253,115 $[ 6,873,247 $| 839,287 | 91%[ 111%[  89%[ 14.9 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 | [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0o % 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M 061004 $ 245,195 40 % 20,784
231 County: SILVERBOW [ JKM 082304 $[__ 238407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s 60%008d [ 209
[ 6,966,270 $| 321,129 | 4 611,082
P T Project Mgr. Total Length: MI 3| 6,351,217 | 204 9| 953,707,
KM $ 6,491,522 $| 7,034,715 $| 863,507 | 92w | 110%[  75%| 14.71%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjiohnson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES [ ] o03/10/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] TBD $[ 330511 % 0 0o $ 75,741
5466 761 000 03208 [ Iwm TBD $ 449,836 0o $ 13,161
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON[ | KM  TBD s 9228$ 0 $ 0| 2% 17% NA  1426%
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S[ 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 451,412
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 3675583 $ 4,250,000 446,250 | 86% 101%  84% 12.3 %
Claim Status: M
IM 0002(508) SLETTEN CONSTRUCTION CO 1700090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3802116 $ 0 0 203,474
3871 508 000 08205 ETORFIT mi TBD $ 2,543,425 200 276,137
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $] 2741263 $ 2,897,793 289,779 | 95% 95%  13% 10.1 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 529,134
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5235574 $ 5223737 500,000 | 100% 106%  13% 10.1 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $  57257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 1 420,602
4187 091 000 08205 NG [ dm TBD $ 5,410,237 201 542,599
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvM TBD $[ 5401176 $ 5752191 463109 | 94% 117%  12% 10 %
Claim Status: MI
Contract Totals for: || 08205 | s|_1z620377 [ 20
$[ 13,537,352 $| 234,147 | 1 $[ 1,010,350
Proj. Count: $[ 12863523 [ 201 $[ 1,347,870
$[ 13,378,013 $| 13,873,721 $[ 1,252,888 | 96%[ 108%| 12%]| 10.1 44
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | AL ] [
$[ 17,554,578 $| 234,147 | 1 9 1,486,571
Proj. Count: Project Mgr. Total Length: M $[  17,238153 [ 351 3 1,812,443
KM $[ 17,062,824 $| 18,573,557 $| 1,774,879 | 92%[ 102%[  43%| 10.§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & Sl [ ] 05/07/08 $[ 72878 % 0 0 9,015
5367 003 000 02B07 GNING UPGRADE [ Iwm TBD $ 53,539 24 19,639
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSONSILVEF[ | KM  TBD s 49723 % 0 0| 93% 218%  71% 395 %
Claim Status: [ Iwm
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 ${ 221771 $ 0 0 33,376
5025 004 000 06207 TTE [ agm TBD $ 253,221 60 78,204
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkm TBD $[ 251,486 $ 0 0| 99% 234%  90% 31.1 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 | [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356315 $ 0 0 56,595
4180 027 001 06207 TTE mi TBD $ 425,235 60 112,319
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD $[ 456,052 $ 576,878 108,000 | 79% 104%  90% 24.6 %
Claim Status: M
Contract Totals for : || 06207 | 0 R
$] 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678456 | 60 $[ 190523
$| 707,538 $| 830,099 $| 141,376 | 85%]| 135%|  90%]| 26.9 %
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1154834 $ 18,006 0 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $[ 1355240 $ 1,353,915 125,000 | 100% 107% N/A 9.9 %
Claim Status: V]
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ ] o3/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION [ ] 06/16/08 $] 1516157 $ 0 0 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 32,918
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARKPO'[ | KM  TBD $[ 159,506 $ 0 0| 14% 18%  15% 20.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | AL arieee] e
$[ 3,321,955 $| 18,006 | q 9 413,326
], St Project Mgr. Total Length: M $| 3133671 [ 149 9| 377,299
KM $[ 2,272,007 $| 3,348,664 $| 462,475 | 68%| 82%| 54%[ 16.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 93,007,220 [ 3,019
$[ 95,574,260 3| 3,263,778 | 135§ 9,658,406
$[ 96,270,994 [ 3154 $[ 11,542,804
$[ 91,773,536 $[ 101,264,209 $[ 11,672,452 | 91% | 99%[ 87% | 12.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 74,316
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $ 133949 $ 0 0| 9% 47% 9% 55.5 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL U] 05201 | [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 209,213
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1151560 $ 1,226,494 197,829 | 94% 106% 100% 18.2 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL U[ 05236 | [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 42,004
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD ${ 80,708 $ 0 0| 11% 54%  28% 52 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 157,062
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 1,099,128 $ 0 0| 21% 32%  28% 143 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $[ 199,066
$[ 1,179,836 $| 5,839,383 $| 574,021 | 20%| 35%|  28%| 16.9 Y
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] o2/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 16,680
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD $[ 186,122 $ 0 0| 81% 23% 47% 9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 499,275
KM $[ 2,651,467 $| 9,083,922 $| 1,003,035 | 29%| 50%| 38%| 18.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 217,273
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKkm 0211/08 $[__ 307,866 $ PENDING $ PENDING | 86% 609% 100% 70.6 %
Claim Status: mI
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 71,494 12 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15527,049 192 1,360,435
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM  TBD $[ 15855407 $ 16,654,747 1853395 | 95% 73%  93% 8.6 %
Claim Status: M
Project Mgr. Totals for :| | 386 | BECKEDAHL MARK | . s_15012044 [ 205
[ 15,190,755 $| 49308 [ 12 9§ 1,890,316
RIOJCOUNT: Project Mgr. Total Length: MI $[  15861,353 [ 217 9 1,577,708
KM $[ 16,163,273 $[ 17,011,249 $| 1,889,044 | 99% 84| 94w | 9.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. 5[ 00409 [ [M] ~ 11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M 06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im
NH-STPU-HSIP 1-6(52)381 NELCON INC P[oooo1 [ [E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING mi TBD $ 28,883,687 300 1,136,587
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 23,621,386 $ 0 0| 8% 57% N/A 48 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P[ 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0 $ 207,767
4817 030 000 04305 VER,GUARDRAIL Mi 10/25/06 $ 1,598,205 60 $ 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM 08/10/07 $[ 1710668 $ 1,722,099 103314 | 99% 72%  97% 43 %
Claim Status: MI
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & TBD $[ 3,454,043 $ 0 0o $ 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS M TBD $ 3,043,061 65 $ 124,026
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM TBD $[ 2,503,940 $ 0 0| 64% 24% 18% 5 %
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P | 00001 \E 11/14/05 $ 1,198,486 40
DEVON-E&W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 $ 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC S[ 00232 [[E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL TBD $ 633,008 $ 0 0o $ 81,139
5302 006 000 12208 & COVER [ Fm TBD $ 722,841 40 $ 26,177
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM TBD $ 713329 $ 0 0| 99% 32%  65% 3.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . $|_sedm12q | 53
[ 33,132,504 3| 94,468 | q 9 2,982,019
Proj. Count: [ 6 | Project Mgr. Total Length: M $[_ 36503594 | 535 1,475,255
KM $[ 29,856,485 $| 36,645,689 $| 2,811,621 | 81%| 52%[ 28%| 4.9%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ am TBD $ 10,223,669 227 1,039,363

VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ g KM  TBD $[_ 10,064,924 $ 11,712,437 1,055,285 | 86% 98%  93% 10.3 %
Claim Status: MI

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE ] 04/16/08 $[ 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Im TBD $ 1,480,411 120 90,409

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ kM  TBD $[ 453,567 $ 0 0| 31% 36% 26% 19.9%
Claim Status: [ Im

UPP 5819(2) SCOTT CONSTRUCTION INC U[ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL, SEAL & COVER [ 4 04/16/08 $[ 32924 % 0 0 s 4,909

6272 002 000 01807 MI TBD $ 29,046 120 5,551

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 490 s 0 0| 2% 113%  26% 1133.%
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o % 36,768

5950 070 000 01807 M TBD $ 218,082 120 8,785

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[_ 20465 $ 0 0 9% 24%  26% 42.9 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P[ 00108 ] [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER 04/16/08 $ 648424 $ 0 0o $ 104,018

5948 002 000 01807 ] TBD $ 617,901 120 23,665

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD [ 470798 0 0| 8% 23% 26% 50.3%
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o % 17,405

5949 072 000 01807 mi TBD $ 103,209 120 6,761

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD s 1470 0 0| 1% 39%  26% 459.9%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01807 s__2us6ed [ 129
$[ 2985782 | §| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 135171
$| 523,067 $| 2,448,649 $| 411,021 | 21%| 33%[  26%| 25.8 Uy
STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1519,358 $ 94,123 -3 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 72 321,163
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[_ 1,806,395 $ PENDING $ PENDING | 112% 166% 101% 17.8 %
Claim Status: mI
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILL,FILL,SEAL & COVER 04/14/08 $[ 256,539 $ 0 0o % 21,253
5954 024 000 07108 mi TBD $ 196,293 35 14,770
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD s 146112 $ 0 0| 74% 69%  29% 10.1%
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U[ 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 $[ 30720 $ 0 0o % 3,527
4715 026 001 07108 MI TBD $ 31,505 35 12,729
310 County: LEWIS & CLARK KM  TBD ${ 27,350 % 0 0| 87% 361%  29% 46.5 %
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC UJ 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ ¢ 04/14/08 $[ 336139 $ 0 0o 3 28,208
5955 025 000 07108 M TBD $ 250,680 35 12,929
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $ 185217 $ 0 0| 74% 46%  29% 7 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__drears [ 39
$[ 623,394 | $] g | q 3 52,988
Proj. Count: $[ 478478 | 39 3| 40,428
$| 358,679 $| 478,478 $| 52,988 | 79%| 76%| 29%[ 11.3 Y%
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ 3 S| 14517929 | 450
| 15,978,872 3| 343,868 | 4 3 1,656,326
Proj. Count: Project Mgr. Total Length: MI $[ 14861791 [ 454 $[ 1536129
KM $[ 12,753,065 $| 16,256,436 $| 1,714,219 | 78%[ 90%[ 72w | 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & Fl [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011
5484 037 000 09107 LL [ Iwm 092207 $ 1,350,141 45 % 118,421
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ KM  TBD $[ 1,271,458 $ 1,496,680 165485 | 85% 72%  96% 9.3 %
Claim Status: [ Iwm
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVERMILL & FI 06/21/07 $ 464127 $ 0 0o s 37,957
5773 008 000 09107 LL [ 3 M 092207 $ 427,099 45 3 40,703
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM TBD $[ 387,132 $ 0 0| 91% 107%  96% 105 %
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL__1r7r2 [ 49
$[ 1,934,287 | 9] da [ d 9 145,968
Proj. Count: s 1777240 [ 48 8] 159124
$[ 1,658,590 $[ 1,923,779 $| 203,442 | 86%[ 78%[ 96%[ 9.6 %
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION TBD $] 354,109 $ 0 0o % 36,249
4046 022 001 09108 M TBD $ 269,109 20§ 10,101
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM  TBD $sf  0Js 0 0 0% 28% NIA N/A
Claim Status: M
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 8 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $[ 556558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: V]
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s 2601904 | o
[ 2745214 $| q | o 9 232,217
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 2,601,905 | 95  § 215,950
KM $[ 2215148 $| 2,865,665 $| 201,011 | 77%[ 74w[  78%| 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0

SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $] 285083 $ 0 0o $ 45,473

4568 071 000 01207 [ ]wm  0803/07 $ 341,716 0o $ 48,614

LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ JkM TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Iwm

HSIP 226-1(6)1 OMO CONSTRUCTION INC s[ 00226 [ [E]  12/17/07 $ 40,355 20

SFO069 - SIGNING - S OF GREAT F SIGNING 03/24/08 $[ 53729% 0 0 6,794

6062 006 000 02C07 Ml 05/02/08 $ 40,355 20 34,360

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD s 40869 $ 55,000 50,000 | 74% 69%  40% 84.1 %
Claim Status: M

HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC Pl 00060 | [E]  12/17/07 $ 155,416 45

SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214622 $ 0 0 23,312

6083 075 000 03C07 mi TBD $ 155,416 45 42,857

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM  TBD $[ 10257 $ 0 0 7% 184% N/A 418 %
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] 07/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING [ ] 07/26/06 s 742384 % 0 0 64,985

6010 118 000 06606 [ ] ™ 09/23/06 $ 812,302 25 26,659

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&( [ | KM  09/06/07 $ 802,727 $ 0 0| 99% 41%  80% 33 %
Claim Status: [ Iwm

HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P] 00060 | [E]  12/17/07 $ 259,238 25

2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229459 8 0 0 43,650

4716 067 000 06C07 [ gm TBD $ 259,238 25 38,854

ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM TBD s 214924 $ 0 0| 83% 89%  48% 18.1%
Claim Status: M

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [ [E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 % 898,369

4041 101 000 10406 VER mi TBD $ 11,539,747 6 $ 721,225

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 10475029 $ 12,844,621 $ 996,381 | 82% 72% NA 6.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 590,682
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  05/01/08 $| 6924753 $ 6,986,809 762,227 | 99% 77% NA 85 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | AL et
$[ 20,122,675 $| 584,431 [ 47 9§ 1,881,334
Proj. Count: Project Mgr. Total Length: M $[_ 20,079,320 [ 162 3 1,503,251
KM $[ 18,867,461 $| 21,560,979 $| 1,994,266 | 88%| 75%[ 104%| 8%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387$ - 29,314 -2 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]Iwm  06/14/06 $ 1,354,923 98 264,926
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ] xm o411/07 $[ 1312545 $ 0 0| 9% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 | [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 13 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,729,633 181 996,112
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9,281,358 § 10,782,786 926,000 | 86% 108%  73% 10.7 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o % 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES M TBD $ 6,358,075 160 304,423
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 1,681,841 $ 0 0| 26% 43%  21% 18.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 | [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 53,159 26 $ 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC S Mi 10/13/06 $ 3,415,907 236 655,005
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ dKM  TBD $[ 3432656 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: mI
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | AL Aunr] 6
$[ 24,738,116 $| 119,330 [ 2§ 9§ 2,154,835

Rroj- Count: Project Mgr. Total Length: M $[ 20858538 [ 675 9 2,220,466

KM $[ 15,708,400 $| 22,000,754 $| 2,430,601 | 71%| 91|  74%[ 14.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 118,670,497 [ 2579
$[ 121,282,253 3| 1,175,957 [ 101 $| 11,713,670
$[ 110,846,453 [ 2,676 $| 9,028,030
$[ 98,215,299 $| 125,424,685 $[ 12,133,887/ | 78% 74w 61w 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 18-JUL-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dm TBD $ 2,738,266 130 242,709
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2710490 $ 3,399,086 273827 | 80% 89%  81% 9 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ adm TBD $ 2,303,281 0 273,615
WOSOBA-LEROY (U0342) 406 444-1280 221 County: CUSTER [ dkm TBD $[ 2272650 $ 2,311,506 257,799 | 98% 106% N/A 12 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dm TBD $ 4,638,061 0 435,167
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4475209 $ 5,002,881 498,436 | 89% 87% NA 9.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__694134 | 9
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ q s[ 708782
$[ 6,747,855 $[ 7,314,387 $| 756,235 | 92%[  94%| 0%| 10.5 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm $[ 9679608 [ 130 3 951,491]
I $[  9458,345 $| 10,713,473 $| 1,030,062 | 88%| 92|  81%| 10.1%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 18-JUL-08 |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 39 of 55

| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0 94,633
4880 004 000 01108 [ dm TBD $ 562,035 75 40,997
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvM TBD $[ 259,054 $ 0 0| 46% 43%  36% 158 %
Claim Status: MI
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [ [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 % - 7,779 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,136,902 180 998,498
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM TBD $[ 14,094,282 $ 14,361,919 861,584 | 98% 116% 100% 7.1 %
Claim Status: M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY ,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Im
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 75 107,001
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD $ 726504 $ 0 0| 105% 93%  99% 14.7 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . $|_16171999 | 379
| 15550,353 $] - 7,779] | o 9 1,686,326
Proj. Count: [ 4 ] Project Mgr. Total Length: MI $[ 16,164,220 [ 379 $[ 1,180,250
KM $[ 15,805,526 $| 16,389,237 $| 1,133,442 | 96%| 104%[ 88%| 7.5%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180 $ 356,241
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 3,068,537 $ 0 0| 29% 35%  23% 116 %
Claim Status: MI
STPS 253-1(17)17 CROOKED FORK FENCING S[ 00253 [ [E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 03/27/08 $ 181,378 $ 0 0o % 28,586
6530 017 000 05907 [ M  05/3008 $ 169,773 45 3 29,977
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM TBD $[ 172,909 $ 197,000 $ 34000 | 88% 8%  58% 17.3 %
Claim Status: M
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING ] 04/19/07 $] 1,788,893 $ 146,405 2 404,692
4712 068 000 07406 [ ]wm  o81407 $ 2,844,345 152 193,962
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ | KM  TBD $] 2863551 $ 2,691,349 174,930 | 106% 111%  63% 6.8 %
Claim Status: [ Im
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1911855 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 162,683
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $[ 1,823,288 $ 1,846,847 184,685 | 99% 88% 124% 89 %
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 1,111,908
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |KM  TBD $[_ 10,175,054 $ 11,095,599 1,053,288 | 92% 106% 123% 10.9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | Sl ZeERa] |
$[ 24,977,607 $| 180,53 [ 17 $ 2,420,679
Rroj- Count: Project Mgr. Total Length: M $[ 25815548 [ 652 9 1,854,771
KM $[ 18,103,333 $| 26,560,009 $| 2,471,257 | 68%[ 79%[  77%[ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18-JUL- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 55
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC s[o0484 [[E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298,800 $ 0 0o % 62,644
5162 012 001 03707 Ml 06/19/08 $ 372,055 0 $ 82,974
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM  TBD s 420261 $ 475,000 $ 95000 | 88% 87%  96% 19.7 %
Claim Status: M
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4,200,781 $ 0 0o 3 405,249
5916 071 000 08207 ENT mi TBD $ 3,653,764 70 $ 263,339
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[__ 3,873,604 $ PENDING $ PENDING | 106% 65% 131% 6.8 %
Claim Status: M
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100004 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0o % 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 3 71,884
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkKv TBD $] 599,748 $ 0 0| 98% 106% 131% 12 %
Claim Status: M
Contract Totals for : || 08207 | s__az47e8 [ 1
$[ 4,921,721 | $| g | g 9 473,008
Proj. Count: $[ 4264786 [ 79 $[ 335223
$[ 4473,352 $[ 4,264,788 $| 473,008 | 105%| 71%[ 131%[ 7.5 %
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]m  08/17/06 $ 8,808,993 201 673,508
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL[ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 96% 100% 7.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s|_13.362754 | 360
[ 13,217,351 3| 83,078 | 1 3§ 1,233,725
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13445834 | 361 9 1,091,705
KM $[ 13,713,616 $| 13,744,615 $| 1,266,081 | 100%| 86%| 105%| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |

‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-8(26)454 F S K CONSTRUCTION INC P o000l [[E]  05/07/07 $ 17,323,597 200

DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570

1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 $ 1374737

FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 16378423 $ 19,417,511 $ 1701826 | 84% 81% 8% 84 %
Claim Status: M

Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: jslaska@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 94-5(32)185 PRINCE INC [ ] 12117107 $ 2,889,060 60

FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] 05/12/08 $[ 3,404,553 $ 0 0o 3 259,707

5719 032 000 07C07 [ Iwm TBD $ 2,889,060 60 143,894

FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ JkM TBD $[ 2459171 $ 0 0| 85% 55%  43% 59 %
Claim Status: [ Iwm

NH 20-1(12)1 PRINCE INC P 00020 [ [E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS, PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0o s 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING ] TBD $ 3,566,856 90 222,070

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $[ 3,144,668 $ 0 0| 88% 70% 110% 7.1 %
Claim Status: M

STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75

JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 603882 $ 0 0o % 51,235

5919 026 000 12507 STRIPING mi TBD $ 577,832 75 3,054

ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD $] 125594 $ 0 0| 22% 6% 123% 24 %
Claim Status: M

MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75

40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 4,278,659 $ 0 0o 3 334,736

4138 028 007 12507 STRIPING M TBD $ 3,772,222 75 90,940
140 County: CARTER KM TBD $[ 1,608,440 $ 0 0| 43% 27% 123% 57 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12507 s__a3s004 [ 7
$[ 4,882,541 | §| g | q 3 385,971
Proj. Count: $[ 4350054 [ 79 8| 93,994
$[ 1,734,036 $| 4,350,054 $| 385,971 | 40%| 24%[ 123%| 5.4 U
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s__to805970 [ 229
[ 13,326,753 $| q | o 9 962,157]
Proj. Count: [ 4 ] Project Mgr. Total Length: MI $[ 10805970 [ 225 9| 459,958
KM $[ 7,337,879 $| 10,805,970 $| 962,157 | 68%| 48%[ 98| 6.3%
Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: | 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4710809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT [ Im TBD $ 4,525,860 150 $ 522,626
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $[ 3712370 $ 0 0| 82% 104% 110% 14.1 %
Claim Status: [ Iwm
Project Mgr.‘ 408 ‘ ’VACANT ‘ Work Phone: | 233-3612 | Cell Phone: S Email: drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P | 00002 \E 03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $[ 1721130% - 7,936 0o 3 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 $ 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM 09/06/07 $ 1967953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 99,420,194 [ 2,139
$[ 102,045,727 3| 247,809 [ 18§ 9,492,671
$[ 99,668,003 [ 2,153 $| 7,525,696
$[ 86,477,441 $[ 104,131,235 $| 9,167,611 | 83%| 82%| 89%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 147,095

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 467,949 $ 0 0| 8% 18%  26% 314 %
Claim Status: 360 MI

STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300

COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 900,414 23 1,713,100

0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & Ml 03/21/08 $ 15,176,250 323 2,128,677

BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 15147588 $ 15,630,073 1,998,732 | 97% 107%  81% 14.1 %
Claim Status: [ 4dm

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL L] TBD s 457,201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 12,642

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,\YELLC[ KM  TBD $ 5079 0 0 1% 17% NA  248.9%
Claim Status: [ Iwm

UPP 6907(3) GSTINC U] 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ ¢ TBD $[ 30294 s 0 0 6,748

6278 003 000 04108 22 M TBD $ 40,081 45 1,953

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 3133 0 0| 1% 29% NA 624 %
Claim Status: mI

UPP 6906(5) GSTINC U] 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL TBD s 57,774 $ 0 0 9,615

6277 005 000 04108 MI TBD $ 57,109 45 2,637

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD s 627$ 0 0| 1% 27% NA  420.6%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
UPP 6905(4) GSTINC U] 06905 | [E]  03/10/08 $ 21,155 45
8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL TBD ${ 22687 % 0 0 3,562
6279 004 000 04108 M TBD $ 21,155 45 3 2,377
DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 251)$ 0 $ 0| 1% 67% NA 947 %
Claim Status: [ dwm
Contract Totals for : ‘ ‘ 04108 ‘ s__e2r01d |49
$[ 568,041 | $] q | q 9 96,226
Proj. Count: s 627018 [ 45 8 19,609
$| 6,270 $| 627,014 $| 96,226 1%[  20%)| d%[312.7%
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | AL Azape] | 2E
$[ 21,494,462 $| 899,504 [ 23 9 2,659,553
Rroj- Count: Project Mgr. Total Length: M $[ 22144760 [ 518 9 2,348,925
KM $[ 15,753,550 $| 22,618,225 $| 2,988,080 | 70%| 79%| 59%| 14.9%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30
BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 $[ 323148 $ 0 0 43,775
4884 013 000 01B07 ] TBD $ 259,988 30 108,818
NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $[ 265368 $ 325,000 130,000 | 82% 84% 103% 41 %
Claim Status: MI
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [[E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0 120,743
5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 67,292
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM  05/01/08 $[ 982,966 $ 0 0| 9% 56% 104% 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(797) OMO CONSTRUCTION INC | | 12117107 $ 13,620 25
2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] 03/26/08 $[ 14,866 $ 0 0o % 1,362
5859 797 000 04C07 [ 1™  0409/08 $ 13,620 25 8 12,884
PETERSON-ROY (U1791) 406 444-9252 411 County: BIGHORN,CARBON [ | KM  TBD s 12724's 16,500 $ 20000 | 77% 64%  20% 101.3%
Claim Status: [ Iwm
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [[E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 11,547 10 169,186
3924 008 000 05C06 IDEWALK Ml 02/20/08 $ 1,139,456 100 340,915
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM  TBD $[ 1180353 $ 1,310,000 320,950 | 90% 106% 100% 28.9 %
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s__24%0164 [ 190
[ 2,897,299 $| 11547 [ 10 335,066
RIOJCOUNT: Project Mgr. Total Length: MI $| 2,501,716 [ 200 | 529,909
KM $[ 2441411 $| 2,740,152 $| 591,693 | 89%[ 90%| 92w | 21.71%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 223,636 15 399,814
4371 575 000 01806 [ Im TBD $ 2,889,064 105 347,205
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ Jxm TBD $[ 2303992 $ 3,300,251 555,680 | 70% 62% 163% 15.1 %
Claim Status: [ Im
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 296,730 33 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm  1017/07 $ 2,298,037 153 325,994
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dKw TBD $[ 2,230,379 $ 2,302,884 320,681 | 97% 102%  98% 14.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 $ 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 $ 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610639 $ 610,637 $ 153,637 | 100% 100%  93% 25.2 %
Claim Status: 161 MI
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [ [E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ d 03/13/08 ${ 6,927,150 $ 0 0o $ 943,109
4485 003 000 07B06 R MI TBD $ 6995551 160 §$ 406,687
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM  TBD $[ 3,214,995 $ 0 $ 0| 46% 43%  37% 126 %
Claim Status: M
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [ [E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 874428 $ 0 0o % 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 75 76,882
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 925693 $ 1,054,343 $ 115920 | 88% 66%  93% 8.3 %
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [[E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1035587 $ 0 0o 3 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 758 63,632
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM TBD $[  1,103404 $ 1,233,501 $ 80,000 | 89% 80%  93% 58 %
Claim Status: V]
Contract Totals for : ‘ ‘ 09207 ‘ s__tozrse0 [
$[ 1,910,015 | §| g | q 3 256,534
Proj. Count: $[ 1927490 [ 79 8] 140514
$[ 2,029,097 $| 2,287,844 $| 195,920/ | 89%| 72%[ 93%[ 6.9 Y
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o 3 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 % 80,502
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD $[ 1592,680 $ 0 $ 0| 87% 44% 102% 5.1 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | s|_1se70320 [ 550
$[ 15,400,094 $| 633577 [ 71 9 2,142,686
Rroj- Count: Project Mgr. Total Length: M $[  16512,806 [ 621 9 1,455,024
KM $[ 11,981,774 $| 17,317,424 $| 2,351,053 | 69%| 62% 92%[ 12.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION | S[ 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $] 4,764,819 $ 5,152 0o % 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm 101007 $  5787,063 180 % 430,680
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkm TBD $[  5742,387 $ 0 0| 99% 50%  97% 7.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $  57218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 520,953
5176 099 000 06407 COVER M TBD $ 57218982 60 281,878
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 5194174 $ 0 0| 100% 54% 123% 54 %
Claim Status: MI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | S| [P
$[ 9,104,148 $| 5,152 | q 9 1,388,240

Rroj- Count: Project Mgr. Total Length: M $[ 11,006,045 [ 240 3§ 712,558

KM $[ 10,936,561 $| 11,000,893 $| 1,388,240 | 99%| 51%| 104%| 6.5%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 31,809 2 3 653,940

4444 154 000 01506 APPROACH WORK [ dMm 092907 $ 3,712,054 2 3 323,093

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKM 05/13/08 $[ 3725058 $ 4,611,830 368,947 | 81% 88% NA 87 %
Claim Status: M

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 9,139 4 41,074

4839 033 000 06C06 [ dgm TBD $ 282,967 64 129,907

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkvm TBD s 2772818 310,000 124,000 | 89% 105%  97% 46.9 %
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X] 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 351,380

4243 025 000 08107 STRUCTURE mi TBD $ 2,134,387 145 350,213

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 2,030,086 $ 0 0| 96% 100% 112% 17.3 %
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT (008) COP CONSTRUCTION L.L.C. P 00028 [ [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o 3 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o 3 85,454
NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON KM 09/27/04 $] 441188 $ 0 $ 0| 89% 143% NA 194 %
Claim Status: M
BR 81-1(11)34 WICKENS CONSTRUCTION INC P[ 00081 [[E]  06/05/07 $ 2,238,122 120
WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2,731,673 % 0 0 516,985
4693 011 000 09507 [ am TBD $ 2238122 120 $ 239,777
OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkmM TBD $[ 2,082,893 $ 0 $ 0| 93% 46%  98% 115%
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ o 07/08/02 $[ 59013 $ 4,000 0 11,773
4961 001 000 17502 [ dwm  0816/02 $ 82,489 30 3 0
999 County: YELLOWSTONE [ dKM 1010002 $[ 79,078 $ 0 $ 0| 101% 0% 50% N/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s 8887009 [ 350
[ 10,019,388 $| 58793 [ 11 § 1,634,759
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 8,946,740 [ 361 3 1,128,444
KM $[ 8,635,584 $| 9,855,705 $| 1,432,692 | 88%| 79%[ 99%| 13.1%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[ 00078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803189 $ 0 0o % 75,030
4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 75 % 154,358
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 300,507 $ 0 0| 45% 206% 5% 51.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[oo072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ ¢ 01/23/07 $] 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL ] TBD $ 12,886,680 214 1,421,995
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13145228 $ 14,983,366 1248904 | 88% 114%  85% 10.8 %
Claim Status: M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL Ml 08/10/07 $ 1,854,348 51 142,912
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,923997$ 1,946,738 170,192 | 99% 84%  76% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_14085690 | 360
[ 14,707,183 $| 523,759 [- 20] 9] 1,246,450
UL ERLE Project Mgr. Total Length: M $[ 15400445 [ 340 3 1,719,265
KM $[ 15,369,732 $[ 17,598,521 $| 1,494,126/ | 87%| 115%[ 66% | 11.2%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] o05/07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL [ ] 06/11/07 $[ 238890 $ 0 0o 3 22,558
5392 003 000 04407 [ ]wm 021908 $ 203,391 60 23,278
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATERYELLC[ kM  TBD s 170,765 $ 0 0| 84% 103% 105% 136 %
Claim Status: [ Im
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1100094 | [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ o 06/11/07 $[ 910442 $ 0 0o % 95,007
5972 074 000 04407 Ml 02/19/08 $ 856,614 60 62,894
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $[ 790,785 $ 0 0| 92% 66% 105% 8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ProjectMgr.‘SOSHSHUPAK,TOM ‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email: \ tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04407 s__Losocoy [ 60

$[ 1,149,332 | §| g | q 3 117,565
Proj. Count: $[ 1,060,005 60 9| 86,172

$| 961,550 $| 1,060,005 $| 117,565 | 91%| 73%[ 105%[ 9 Y
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES MI TBD $ 12,792,716 431 $ 1,076,486
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12385803 $ 13,772,303 $ 1375650 | 90% 78%  78% 87 %

Claim Status: M

- 13,446,37 485
Project Mgr. Totals for:H 508 HSHUPAK,TOM \ 3| g | ‘

$[ 11,290,821 $| 406,343 | 6 9 1,975,521
Rroj- Count: Project Mgr. Total Length: M $[ 13852,724 [ 491 3 1,162,658
KM $[ 13,347,353 $| 14,832,308 $| 1,493,215 | 90%| 78%[ 8lw| 8.7%

Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1zjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o s 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0

999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 $ 0| 100% 0% NIA N/A

Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 96,815,477 [ 2,850
$[ 93,550,934 3| 3,896,524 | 130 $| 12,280,257
$[ 100,711,999 [ 2,980 $[ 10,223,909
$[ 88,898,574 $[ 106,531,243 $[ 12,936,946/ | 83% | 79%[ 83% [ 11.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 637.092 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 662,634,299 | 14,829
$[ 668,947,067 $| 15,483,214 [ 526 $[ 67,773,579
$| 678,117,508 | 15,355 $[ 56,590,291
$[ 584,174,775 $| 699,040,666 $[ 72521,440 | 84w| 78%[ 71%| 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




